

NPIC/P&DS-205-65
11 June 1965

MEMORANDUM FOR: Chief, Contracts Division, OSA/DD/S&T

ATTENTION: [REDACTED]

SUBJECT: Time Extension for Contract [REDACTED]

1. It is requested that the subject contract be extended from the existing date, 30 June 1965, to 30 June 1966. It is understood that this contract may be extended from year-to-year so long as the need exists and funds are available to support the effort.

2. There are eight active PAR's on which effort will not be completed during FY-65:

PAR 201, Travel and Liaison
PAR 202, Briefing Print Enlarger
PAR 224, 3X - 15X Enlarger
PAR 233, Zoom Projection Lens
PAR 237, Briefing Aids
PAR 238-1, Installation Reversal Processor
PAR 238-2, Installation, 24-inch Paper Processor
PAR 239, Administration (overall effort)


3. No increase of funds is involved in this time extension. The FY-64, FY-65 appropriation for contract [REDACTED] the total estimated expenditure through FY-65 is [REDACTED] leaving a balance [REDACTED]. The estimated cost of the above listed uncompleted effort is [REDACTED] cover contingencies.

Colonel, [REDACTED]
Assistant for Plans and Development

Distribution:

Orig & 2 - Addressee
2 - DB/P&DS
1 - P&DS Chrono

SECRET



SECRET**PRIORITY**

IN 6578

25X1

SECRET 1117892

11 18 202

4

REFERENCE YOUR LETTER DATED 4-19-65 CONCERNING PAR 211.

THIS IS TO SUBMIT THE ANSWERS REQUESTED IN THE REFERENCED LETTER AND CONFIRM THOSE GIVEN TO YOU IN OUR MEETING OF 5-25-65.

1. A. THE TOTAL ESTIMATED COST FOR PREPARATION, REPRODUCTION AND DELIVERY OF A FINAL REPORT IS [REDACTED] INCLUDING

25X1

25X1

- B. THE TOTAL ESTIMATED COST OF THE TASK INCLUDING

A. ABOVE IS [REDACTED]

25X1

- C. DELIVER OF THE FINAL REPORT COULD BE MADE SIX (6) WEEKS AFTER APPROVAL TO PROCEED.

ACTION COPY

2. A. TOTAL ESTIMATED COST TO STOP WORK ON CHARTS 1, 2 AND 3 AND COMPLETE CHARTS 4, 5, 6 AND 7 IS

25X1

[REDACTED] INCLUDING WORK ALREADY ACCOMPLISHED.

- B. TOTAL ESTIMATED COST TO STOP WORK ON ALL 7 CHARTS

25X1

[REDACTED] FOR WORK ALREADY ACCOMPLISHED.

- C. FOR ESTIMATING PURPOSES THE ABOVE ESTIMATES ARE MADE ON THE BASIS OF AVERAGING ALL CHARTS AT A COST OF [REDACTED] PER CHART FOR PAR 237.

25X1

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

25X1

4

-2-

D. DELIVERY OF CHARTS 4,5,6 AND 7 CAN BE MADE WITH
THE FIRST QUANTITY OF TWENTY (20) OR MORE CHARTS
RECEIVING APPROVAL UNDER THE SCHEDULING CONDITIONS
SET FORTH IN THE BRIEFING PAR.

~~SECRET~~

-END OF MESSAGE-

4